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Contract No.: 04-0120F4
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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Only misc work & cleaning due to rain

Today it was raining, so I was doing misc inspection & catching up on office work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:15.
- From 07:15 until 08:00, Tony’s crew installed full bobbins on the wrapping machine near PP 49.5N.
However, they could not do the S-wire butt splice or any wrapping because of the rain.
- From 08:00 until 09:00, Tony’s crew was doing misc work near the top of the Tower. They were mostly
prepping to lower the catwalk support frame, which is supported by cables hanging from the temporary
erection tower. The laborers were doing cleaning of the Cable S-wire in various spans.
- At 09:00, I left the bridge.
- From 09:15 until 10:00, I did misc office work (checked email, searched PMIV for Cable RFIs, etc).
- From 10:00 until 11:15, I attended a Cable group safety & staff meeting. The safety topics were
flammable materials & falling objects. The staff meeting topics included: some details of the Cable
wrapping, sign-off sheets for the Cable wrapping, cleaning of zinc paste, & details of some of the
upcoming operations (messenger cable installation, phase-4 load transfer).
- From 11:15 until 11:45, I wrote 2 emails to Grady Hart regarding a couple of safety issues on the project.
- From 12:00 until 12:30, lunch.
- From 12:30 until the end of the shift, I did misc office work (filled out DES computer inventory form,
continued to get familiar with the details of the new cell phone that was assigned to me yesterday, checked
email, wrote my diary for the day, etc).
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Armando LomeliSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP Leo BecerraSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM RYAN EVANCHIKIronworker 4.00 0.00 0.00 4.00

JNM Robert LarueIronworker 4.00 0.00 0.00 4.00

APP ZACHARIAH MACDONALDIronworker 4.00 0.00 0.00 4.00

APP JONATHON BISKNERIronworker 4.00 0.00 0.00 4.00
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APP AUGIE SOLISIronworker 4.00 0.00 0.00 4.00

JNM CASEY LUXIronworker 4.00 0.00 0.00 4.00

FOR ANTHONY COSTAIronworker 4.00 0.00 0.00 4.00
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